
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 West Virginia

uu   FORMERLY USED DEFENSE SITES - WEST VIRGINIA ORDNANCE WORKS / WV39799F346100

Refer to page A-207.

Progress Planned for FY99-FY00

Refer to page A-207.

Progress in FY98

Investigation

Interim Actions

$19,191 $382 $1,749 $68Sites with Response Complete 27

FY99-2031** $41,020

6

2

Design

RA-C

RA-O (LTO)

LTM

36 25

0(0) 0(0)

3

14 3

9

3

$0 $0 $0 $0

$2,549 $609 $7870

1

$82

$23,172 $95 $828 $1,544

$3,707 $1,159 $1,156 $1,320

Total $48,713 $2,326 $5,145 $3,881

FY01 $2,871

-Relative Risk 
Category

High

Sites in 
Progress

10

Medium 0

Low 0

Not Evaluated 2

4Not Required

43Total Number of Sites

NPL

0 4 1 $94 $81 $625 $867 FY04 $2,392

FY03 $2,287

FY02 $2,247

FY05 $2,387

 Wisconsin

uu   ARMY - BADGER ARMY AMMUNITION PLANT / WI521382005600

DBG & PBG waste pits-RD compltd. PBG SVE done. Both 
areas soils partly removed w/off-site trmt/dispsal, capped. 
Settling Pond-RD done, remedy chnge apprvd from soil 
stabil/cover to hot spot removal only: RA compltd. Oleum 
lndfl RD/RA compltd.

Progress Planned for FY99-FY00

PBG pits-new source control well,SVE installed.1949 
Pit-cappng underway. NG,Rkt Paste&Ditches-Chnge in 
remedy gets reg.ok/RA 9/98. DBG & PBG pits-remedy chgs 
await reg.commnt. New site(Oleum landfll)-investigatn 
underway. GW mon-reductn apprvd.

Progress in FY98

Investigation

Interim Actions

$13,530 $0 $0 $0Sites with Response Complete 25

FY99-2034** $137,424

3

1

Design

RA-C

RA-O (LTO)

LTM

33 01

4(5) 0(0)

6

3 6

15

3

$5,775 $319 $220 $0

$7,526 $651 $25FUND

FUND

1

0

$0

$23,787 $1,710 $4,096 $4,585

$4,856 $1,361 $1,262 $1,268

Total $64,521 $6,883 $8,555 $8,636

FY01 $8,379

-Relative Risk 
Category

High

Sites in 
Progress

8

Medium 1

Low 0

Not Evaluated 0

0Not Required

34Total Number of Sites

RAB

0 2 0 $9,047 $2,842 $2,952 $2,783 FY04 $6,975

FY03 $6,501

FY02 $5,990

FY05 $5,148

uu   ARMY - FORT MCCOY / WI521042056300

Close landfillls 8,  9, and 10 and FTP 2.  Landfill 2 cover 
installed. FTP-1 soil removed and remediation complete. 
Program at McCoy complete except for LTM.

Progress Planned for FY99-FY00

Contamination remains in soil and groundwater at FTP 1.  
RUST currently working on Remedial Action Plan for FTP 
1.  Landfill 2 cover complete.  Seeding to stabilize the site 
will be completed spring 1999, followed by 3-year warranty 
period.

Progress in FY98

Investigation

Interim Actions

$807 $5 $0 $0Sites with Response Complete 14

FY99-2009** $4,079

0

0

Design

RA-C

RA-O (LTO)

LTM

15 00

0(0) 0(0)

4

8 0

7

0

$45 $0 $0 $0

$847 $6 $1600

3

$0

$3,693 $736 $0 $0

$371 $110 $228 $190

Total $5,763 $857 $461 $300

FY01 $303

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

15Total Number of Sites

0 0 1 $0 $0 $73 $110 FY04 $322

FY03 $316

FY02 $310

FY05 $327

uu   AIR FORCE - GENERAL MITCHELL INTERNATIONAL AIRPORT / WI557282841100

Project is on hold until PRP agreement is finalized.

Progress Planned for FY99-FY00

Finalize a PRP agreement.

Progress in FY98

Investigation

Interim Actions

$419 $0 $0 $0Sites with Response Complete 8 TECH

FY99-2018** $5,711

0

0

Design

RA-C

RA-O (LTO)

LTM

8 01

1(1) 0(0)

0

0 0

0

1

$366 $0 $0 $0

$0 $0 $01

1

$0

$177 $0 $0 $0

$0 $0 $0 $0

Total $962 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

9Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $0

FY03 $315

FY02 $0

FY05 $1,990

B-1-167*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Wisconsin

uu   AIR FORCE - TRUAX FIELD / WI557282424700

Complete the cleanup, operations and maintenance at site 8 
and begin groundwater monitoring. Pursue regulatory 
closure on six sites.

Progress Planned for FY99-FY00

Initiated operations and maintenance of cleanup system at 
site 8.

Progress in FY98

Investigation

Interim Actions

$790 $0 $0 $0Sites with Response Complete 6

FY99-2019** $5,013

1

0

Design

RA-C

RA-O (LTO)

LTM

7 01

0(0) 0(0)

0

0 1

0

1

$0 $0 $0 $0

$303 $0 $01

2

$0

$204 $0 $0 $0

$0 $0 $28 $27

Total $1,344 $16 $28 $27

FY01 $25

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 1

Not Evaluated 0

1Not Required

8Total Number of Sites

0 1 1 $47 $16 $0 $0 FY04 $75

FY03 $25

FY02 $25

FY05 $725

uu   AIR FORCE - VOLK FIELD AIR GUARD BASE / WI557282587700

Complete the Remedial Investigation and Feasibility Study 
at five sites.  The cleanup may be delayed due to funding 
shortfalls. Pursue regulatory closure on sites 13, 14 and 16.

Progress Planned for FY99-FY00

A Remedial Investigation and Feasibility Study continued at 
five sites. Received regulatory concurrence for closure on 
sites 11,12, 15, and 17.

Progress in FY98

Investigation

Interim Actions

$2,931 $0 $0 $0Sites with Response Complete 12

FY99-2010** $3,412

5

0

Design

RA-C

RA-O (LTO)

LTM

12 05

0(0) 0(0)

0

0 0

0

5

$0 $0 $0 $0

$285 $0 $0

FUND

0

5

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $3,216 $0 $0 $393

FY01 $356

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 1

Low 0

Not Evaluated 0

0Not Required

17Total Number of Sites

0 0 5 $0 $0 $0 $393 FY04 $364

FY03 $364

FY02 $364

FY05 $236

uu   FORMERLY USED DEFENSE SITES - ANTIGO AFSTA / WI59799F245900

Initiate and complete remedial investigation, feasibility study
and decision document.

Progress Planned for FY99-FY00

Completed site investigation and verified need for additional 
study.

Progress in FY98

Investigation

Interim Actions

$503 $80 $400 $745Sites with Response Complete 2

FY99-2006** $11,457

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

1(1) 0(0)

2

2 0

0

1

$0 $0 $0 $0

$43 $0 $01

0

$0

$243 $0 $0 $0

$0 $0 $0 $0

Total $789 $80 $400 $745

FY01 $5,288

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $334

FY03 $4,149

FY02 $0

FY05 $289

uu   FORMERLY USED DEFENSE SITES - CAMP HAVENS / WI59799F812900

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$10 $0 $0 $0Sites with Response Complete 1

FY99-2021** $1,556

0

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $10 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $11

FY02 $0

FY05 $0

B-1-168*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Wyoming

uu   AIR FORCE - CHEYENNE MUNICIPAL AIRPORT / WY857282588600

Complete the phase 1 Remedial Investigation and begin 
phase 2 Remedial Investigation and Feasibility Study to 
determine extent of groundwater contamination above state 
action levels.

Progress Planned for FY99-FY00

A remedial investigation and feasibility study continued at 
three sites.

Progress in FY98

Investigation

Interim Actions

$1,199 $0 $0 $0Sites with Response Complete 2

FY99-2014** $2,473

0

0

Design

RA-C

RA-O (LTO)

LTM

2 03

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $66

$0 $0 $02

3

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,199 $0 $0 $66

FY01 $60

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 2

Not Evaluated 0

0Not Required

5Total Number of Sites

0 0 2 $0 $0 $0 $0 FY04 $125

FY03 $1,168

FY02 $169

FY05 $125

uu   AIR FORCE - F.E. WARREN AIR FORCE BASE / WY857212417900

Refer to page A-60.

Progress Planned for FY99-FY00

Refer to page A-60.

Progress in FY98

Investigation

Interim Actions

$42,765 $125 $1,995 $1,917Sites with Response Complete 9 FUND

FY99-2012** $69,725

0

0

Design

RA-C

RA-O (LTO)

LTM

10 010

1(2) 4(6)

0

1 0

1

10

$10,450 $3,619 $8,241 $7,907

$2,029 $0 $0

REG

REG10

11

$0

$19 $0 $0 $0

$638 $233 $226 $1,773

Total $55,963 $3,977 $10,462 $11,597

FY01 $11,510

-Relative Risk 
Category

High

Sites in 
Progress

10

Medium 1

Low 0

Not Evaluated 0

0Not Required

20Total Number of Sites

RAB NPL

0 0 0 $62 $0 $0 $0 FY04 $1,203

FY03 $11,675

FY02 $11,629

FY05 $2,888

B-1-169*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


